
 
Our ref: AO/LB/AR/MLU081001 
 
13 October 2025 
 
Councillor Holly Bruce 
Glasgow City Council 
City Chambers 
George Square 
Glasgow 
 
Dear Councillor Bruce 
 
Thank you for your enquiry regarding the progress of refurbishment works at Langside Library. 
  
Construction works are progressing well, with full internal protection and asbestos removals now complete. 
External scaffolding is in place, and over the weekend of 11/12 October, a temporary and localised road 
closure will be implemented to allow for the installation of a scaffold tent system to fully enclose the 
building. These measures will enable all-weather working conditions and help accelerate progress on the 
roof and external fabric elements. The scaffolding and tent structure will remain in place until April 2026 to 
support the ongoing programme of works. The road closure has been carefully scheduled over the 
weekend to minimise disruption to the community and adjacent nursery. 
  
Planning permission, listed building consent, and building warrants have all been granted. The design team 
is currently working through the associated conditions to ensure compliance and maintain momentum on 
site. 
  
Community engagement remains a key focus of the project. Recent workshops have been delivered in 
partnership with City of Poets through sessions held at Finn’s Place. Further engagement is planned, 
including attendance at local Community Council meetings in November or December, and a project 
update at the Area Partnership meeting in February 2026. 
  
Dialogue continues with the Community Garden Group, and the latest garden design proposals—developed 
by the appointed landscape architect—will be presented later this month or in early November. These 
developed designs will then be costed through City Building’s framework, after which we will seek to secure 
ENV2 funding to support delivery of the community garden. 
  
Library construction works are expected to complete by the end of September/early October 2026. Exterior 
landscaping will follow as part of the final phase of the programme. Upon completion, the venue will be 
handed over to our Libraries Operations team to commence restocking and mobilisation ahead of an 
anticipated public reopening in early 2027. 
  
I trust this information is of assistant and thank you for your continued support. 
 
Yours sincerely 
 
 
 
Andrew Olney 
Director of Libraries, Sport and Communities 


